



SEQUENCE OF CONSTRUCTION NOTES
 PHASE 1 SHALL BE COMPLETED IN ENTIRETY INCLUDING FINAL RESTORATION BEFORE PHASE 2 CONSTRUCTION COMMENCEMENT. (THE CONTRACTOR MAY COMPLETE PAVEMENT RESTORATION ON PHASE 1 WHILE COMPLETING PHASE 2 WATER LINE WORK.
 PHASE 2 SHALL BE COMPLETED IN ENTIRETY INCLUDING FINAL RESTORATION BEFORE PHASE 3 CONSTRUCTION COMMENCEMENT. (THE CONTRACTOR MAY COMPLETE PAVEMENT RESTORATION ON PHASE 2 WHILE COMPLETING PHASE 3 WATER LINE WORK.
 THE CONTRACTOR SHALL PROVIDE A DETAILED SEQUENCE OF CONSTRUCTION FOR REVIEW PRIOR TO MOBILIZATION.
 NO RESIDENT SHALL BE OUT OF WATER MORE THAN ONCE.

**PROVISIONAL - NOT FOR CONSTRUCTION
 SUBJECT TO CHANGE WITHOUT NOTICE**

This design is for illustrative purposes only and is not to be used for construction. It is subject to change based on further analysis and engineering.

REV.	DATE	DESCRIPTION

REV.	DATE	DESCRIPTION

HARBOR HILLS WATERLINE REPLACEMENT LICKING COUNTY, OH	
SEQUENCE OF CONSTRUCTION	

ISSUED FOR:	
PERMIT	-
BID	-
CONSTRUCTION	-
RECORD	-

PROJECT MANAGER	DESIGNER

JOB NO. 2022136.00

SHEET:	9
--------	---

SHEET TOTAL:	101
--------------	-----